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PROGRESS REPORT
Environmental Compliance & Restoration S u p p o r t

Libbv. Montana Asbestos Project (N-1428. N-1079. N-14231
A. Work Performed October 1 - 31,2000:
The f o l l o w i n g activities were completed during the October reporting period:
• Started to prepare a report that summarizes the result of health and s a f e t y audits conducted at the

Screening Plant.
• Obtained and delivered to EPA the p r o o f s from the aerial photographs of the operable units and the mine

site.
• Completed soil excavation activities.
• Maintained the soil and debris stockpiles.
• Conducted reconnaissance of the borrow-pit sources. As part of reconnaissance, col lec ted environmental

and geotechnical samples.
• Performed confirmatory soil sampling during the excavation e f f o r t .
• Placed membrane at f our- foo t excavation depth prior to b a c k f i l l i n g the north side of the property.
• Acquired and placed rip-rap material over pockets of vermiculite on the south-side of the property.
• Continued providing mobile laboratory support.
• Continued perimeter and personnel monitoring.
• Initiated a quality assurance review of the appraisal prepared for the Parkers by Lloyd Barrie A p p r a i s a l s .
• Conducted QA/QC of the current erosion control system and improved as necessary.
• Placed gravel on the perimeter roads.
• Created a turnout road to enable the backf i l l trucks to fill the entrance, thus creating a ramp into the site.
• Continued providing site security.
• Provided oversight support at the Export Plant.
• Provided background and confirmatory air sampling at the Export F a c i l i t y
• Conducted as-requested sampling and analytical tasks.
• Assist with the technical and payment issues associated with the temporary f a c i l i t i e s , St. John's Lutheran

H o s p i t a l , and the Parkers.
• Communicated daily with OSCs and the storefront regarding the project's status.
• Conducted administrative and accounting activities.
• Conducted contract and projec t management activities.
B. Work Planned for November 1 - 30,2000:
The f o l l o w i n g activities are planned for the November reporting period:
• Submit the quality assurance review report of the appraisal prepared for the Parkers by Lloyd Barrie

Apprai sa l s .
• Initiate erosion control measures (hay bales, gentle slopes, sediment basins).
• Begin importing borrow-materials.



Conduct surveying of the excavated portions of the Parker property to determine the topography of the
excavated property and to determine volume of soil excavated.
Conduct density testing of ba ck f i l l lifts (every 12").
Develop a winter cover plan for the long shed and associated properties. Provide to MARCOR for
implementation upon completion.
Perform confirmatory soil sampling during the excavation e f f o r t .
Perform air monitoring to determine the limits of the unregulated zone.
Continue perimeter and personnel monitoring.
Conduct any additional sampling and analytical activities.
Provide oversight at the Export Faci l i ty.
Provide background and confirmatory air sampling at the Export F a c i l i t y .
Continue providing security and mobile laboratory support.
S u p p o r t enforcement issues such as providing property maps and cost documentation.
Communicate daily with OSCs and storefront regarding pro j e c t status.
Conduct administrative and accounting activities.
Conduct contract and project management activities.

C. Last Period' s Outs tanding Is sue s /Dis cu s s i on Items
D. Current Period's Outstanding Issues/Discussion Items
• The EPA's database contractor has gone bankrupt. Thi s loss has resulted in the need for numerous newtasks for V o l p e that are not in the current budget. The V o l p e Center Project Manager will work with the

EPA OSC to insure that these activities are completed as expeditiously as possible within existingfunding and schedule restraints.
E. Cost Summary (see Attachment 1):
Libbv Economic A n a l y s i s Prelect (N-10641
Project Complete . The e f f o r t was completed for a cost of approximately $3300, 33% under budget. The
$1700 of remaining funds can be authorized for other work as required.
Jacobs S m e l t e r Pro j e c t (N-1329^
No activities this period.
Lock-wood S o l v e n t s Protect (N-13861
No activities this period.
Asoen Park Solven t s Pro j e c t (N-1332>
A. Work Performed October 1 - 31,2000:



• Provided routing maintenance on the source removal system.
• Remained on-call to residents.
B. Work Planned November 1 - 30,2000:
• Provide services in accordance with the scope of services.
C. Last Period' s Outs tanding Is sue s /Dis cu s s i on Items
D. Current Period's Outstanding Issues/Discussion Items
E. Cost Summary (see Attachment 1):
S a f e t y & Secur i ty (Counter-terrorism^ Proj e c t f N - 1 3 S O >
No activities this period.
Asbes to s S a m p l i n g (N-11311
A. Work Performed October 1 -31,2000:
As requested by the O S C , the V o l p e Center assisted with logistics of sample analysis.
B. Work Planned for November 1 -30,2000:
Continue providing support to the OSC's sampling and analysis e f f o r t s .
C. Last Period's Outstanding Issues/Discuss ion Items
D. Current Period's Outs tanding Issue s /Discus s ion Items
E. Cost Summary (see Attachment 1):
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P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e IAG#DW69953792-01

P L A N S - W A F H I S T O R Y

a/b 10/30/00
3 T 8 A L O E F A X 0 8 2 X R V O O

9 9 T 8 A L O E F A X 0 8 2 X W Q O O
e T 8 A L O E F A X 0 8 6 D R V O O

9 9 T 8 A L O E F A X 0 8 W Q B N O O
99T8ALOEFAX08WQBCOO
9 9 T 8 A L O E F A X 0 6 8 C R S O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
99T8ALOEFAX086ORVOO
9 9 T 8 A L O E F A X 0 8 A K R V D O
99T8ALOEFAX082XRVOO
9 9 T 8 A L O E F A X 0 8 A K R V O O
99T8ALOEFAX08BCBNOO
99T8ALOEFAX08BCRVOO
99T8ALOEFAX080OBNOO
99T8ALOE50201D08BCRVD1
99T8ALOE50201D06BCRV02
99T8ALOE501020O8BCRV02
99T8ALOE50102D08BCRV02
OOT8ALOES0102DOSBCRVQ2
OOT8ALOE50102D08BCRVOO
OOT8ALOE50102D08BCRV01
X)TaALOE50102D08BCRVOO
IOT8ALOE50102D08BCRV02

T O T A L W A F s
A D V A N C E S

afo 10/30/00
nv 03602348

Iw 03802564
Inv 03802635
nv 03802740

Inv 03802893
mv 03802935Marcii advanceMay advanceJuly advanceSeptember advance
T O T A L A D V A N C E S
Balance to Advance
E X P E N D I T U R E S

a t o 1 0 / 3 0 A X >
l /o$e EngneeringContracts
E i s a p / s u p p l e s3&A

T O T A L E X P E N D I T U R E S

D A T E

04O7/1999
04/27/1999
O4/27/1999
06/07/1999
1201/1999
12/15/1999
12/22/1999
01/05/2000
0204OOOO
02/140000
02/14/2000
02/23/2000
03/29/2000
03/29/2000
OS/16/2000
05/18/2000
OS/29/2000
06/29/2000
08030000
08O1OOOO
08030000
08/23/2000
09/29OOOO

D A T E

02/19/1999
06/26/1999
06/22/1999
08/26/1999
I O C S / 1 9 9 9
12/14/1999

March. 2000
May. 2000
July. 2000
September. 00

WAF NO. 1StocMonRemoval Art on

$ 475.000S 1.000.000

$ 4.625.000

$ 400.000

$ 6.500.000
StocMon

Removal Acton

75.000
185.000

2.000.000
980.000
750.000

1,400.000
350.000
150.000

$ 300.000
t 6.190.000
$ 310.000

StocklonRemoval Arton

410.700
9.219.423

21.134
220.072

5.871.329

WAF NO. 2Aspen ParkSolventsSolvents

$ 25.000

$ 80.000

$ 105.000
Aspen Park

SolventsSolvents
$ 25.000

$ 80.000

* 105.000
$

Aspen ParkSolventsSolvents
3.902

27.690
.

2.799
34.391

WAF No 3CounterTerrorism
WP

$ 15.000

$ 15.000
CounterTerrorismWP

$ 15.000

$ 15.000
S

CounterTerrorism
WP

1.315
-
-
-

1.315

WAF No. 4Llbby AsbestosProjectAssessment

$ 250.000S 350.000

I 200.000
S 1.700.000

$ 500.000

$ 3.000.000
Libby AsbestosProjectAssessment

$ 250.000
S 145.000
$ 350.000
$ 500,000
$ 300.000
$ 1.545,000
S 1.455.000

Llbby AsbestosProjectAssessment
331,257

1.103.872
102.030

71.315
1,608.474

WAF No. 5
LockwoodSolvents

S 20.000
S 20.000

S 40.000
LockwoodSolvents

S 20.000
$ 20.000

$ 40.000
S

LockwoodSolvents

2.730
8.393

27
492

11.643

WAF No. 6UbbyEconomicAnalysis

$ 5.000

* 5.000
LlbbyEcooorrtcAnalysis

S 5.000

$ 5.000
$

Libby
EconomicAnalysis

3.207-.
-

3.207

WAF No. 7Ubby AsbestosProject -ExportPlant

S 200.000

$ 300.000
•

S 500,000
Ubby Asbestos
Project -ExportPlant

S 100.000

t 100.000
S 400.000

WAF No. 8Ubby AsbestosPro) -Screening
Plant

$ 1.200.000S 143.000
$ 750.000
S 2.600.000

$ 800.000
$ 5.493.000

Ubby AsbestosProj - ScreeningPlant

$ 308.000
S • 1.230.000
$ 1.538.000
S 3.955.000

Ubby Asbestos U*y AsbestosProject -Export Pro] -ScreeningPlant Plant
6.99774.819-

11.069
92.885

118,713
1.745.547

1.600
117501

1.983.061

WAF No. 9
AsbestosSampingrSi t eAssessments

S 20.000

S 20.000
Asbestos

S a m p l i n g / S i t e
Assessments

S 20.000
S 20.000
S

AsbestosS a m p f n g / S i t eAssessments
-
-
200

7
207

T O T A L

$ 475.000
$ 1.000,000
$ 25,000
$ 15.000
t 250.000
S 350.000
S 4,625.000
$ 80.000
$ 20,000
$ 400.000
t 20.000
S 200.000
$ 1.700.000
S 5.000
$ 200.000
S 1.200.000
$ 143.000
S 750.000
S 2.600.000
S 20.000
S 300.000
$ 500.000
$ 800.000
S 15.678.000

T O T A L

100.000
2OO.OOO

2.000.000
1.000.000
1.000.000
1.500,000

500,000
500.000
908.000

1.850.000
$ 9.558,000
$ 6.120.000

T O T A L

878.821
8.179.744

124,992
422.954

9,606,512
I C U R [ R E N T M O N T H E X P E N D . ( 3 1 6 . S 2 6 ) | $ 3.590 | |$ 105.602|$ (4.815)1* 19.159 ( t 640.400 11

10/31/00



U S E P A / V o I p e I A C ( I A G 0DW69953792-OI)
F i n a n c i a l Summary

MO lUfMfOO

E P A S U M M A R Y

Fanils Authorized
1) Stock ton Removal Action ( N - 0 3 2 9 )
2) Aspen Park Solvent s (N-0332)
3) Counter-Terrorism Work Plan ( N - 0 3 5 0 )
4) l.ibby Asbestos Proj Assessment (N-0428)
5) Lockwood S o l v e n t s (N-0386)
6) Libby Economic Analysis (N-0064)
7) Libby Asbestos Proj - Export Plant
8) Libby Asbestos Proj - Screening Pla
9) Asbestos S a m p l i n g / S i t e Assessment:
T o t a l E P A F u n d s Authorized ( W A F S )
T o t a l EPA F u n d s Received
Unal l o ca t ed F u n d s
Costs Incurred
Description
Volpe Engineering:

Subtotal-Velpe Engineering
Contracts:
1) Stockton Removal Action (N-0329)

2) Aspen Park Solvent s (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood Solvent s (N-0386)
6) Libby Economic Analysi s (N-0064)
7) Libby Asbestos P r o j - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9) Asbestos S a m p l i n g / S i t e A s s e s s m e n t s ( N 0 1 3 1 )

Subtotal-Contracts

! 9 )
-0350)
(N-0428)
i4)
mt (N-0423)
Plant (N0079)
e n l s ( N O I 3 l )
I F S )

V o l p e Labor
Overhead

Volpe Admin Suppor t
V o l p e Travel

$
S
$S$$S
S$
S
S
S

S$$S

Planned
6,500,000

105,000
15,000

3,000,000
40.000

5,000
500,000

5,493,000
20,000

15,678,000
19.9S8.000
4,280,000

Cumula t iv e
Commit ted Costs

464.019
301.157

13,303
112,542

Current Month

A
B
B - A

$
SS
S
$SS$$
S
S
S

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000
19,958.000
4,280,000

C u m u l a t i v e
Accrued Costs

Volpe Equip/Suppties/Other
Volpe CAA (3.9% of Contracts)

T o t a l Cost
Avai lab l e Authorized F u n d s

A v a i l a b l e F u n d s

S$$SI
S
S$
S$$
S$
SI
St
S
S$

464.019
301.157

13,303
112,542
191,022

5,734,447
71.762-

1,994,559
13,208

-
312.687

3,796.222-
tl,922,US

152,642
446,791

13,413.340
2,264,660
6,544,660

$
S
SSf
$$SSSS$S$J
t
S$

32,83322,327
5,944

13,307
74,410

(13,888)-
.

97,705
-
.
-

519,636-
603,453

20,337
24,531

722,738 C
A-
B-

Current Month
S$SJI

$
SJ
SI
S
5
S

464,019
301,157

8,853
104,792

t7t,SIl
5,219,423

27,690
-

1.103,872
8,393-

74,819
1,745.547

.
1,179,744

124,992
422,954

9,606,512
6,071,488

10351,488

$SSI$
$$
SS$SS$St
t
S$

32,833
22.327

1.493
5.557

62,210
( 3 1 6 , 3 3 6 )

3.590
.

66,625
(4,815).
17,329

613.919-
3S0.312

4,117
702

447,410



I ) S i o c k t o n Removal A c t i o n (N-0329)
F i n a n c i a l S u m m a r y

A/O 1 0 / 3 1 / 0 0

Funds Authorized P l a n n e d
1) S i o c k t o n Removal A c t i o n (N-0329) $ 6,500,000
2) A s p e n Park S o l v e n t s (N-0332) $ 105,000
3) Counter-Terrorism Work Plan (N-0350) $ 15,000
4) Libby Asbestos Proj Assessment ( N - 0 4 2 8 ) $ 3,000,000
5) Lockwood Solvents (N-0386) S 40,000
6) Libby Economic A n a l y s i s (N-0064) $ 5,000
7) Libby Asbes tos Proj - Export Plan t (N-0423) $ 500,000
8) Libby Asbestos Proj - Screening Plant (N0079) $ 5,493,000
9) Asbestos S a m p l i n g / S i t e Asse s sment s (NO 1 3 1 ) $ 20,000

T o t a l EPA F u n d s A u t h o r i z e d $ 15,678,000
Costs Incurred
Description
Volpe Engineering/Pro]. Mgml.:

C u m u l a t i v e
Commit t ed Costs Current Month

V o l p e Labor $
Overhead $

V o l p e Travel $
221,964 $
142,697 $
46,039 $

.

.
-

Contracts:
Subtotal-Voipe Engineering S

I n i t i a l S i t e W a l k s
S o i l Transpor t & Disposal

P l a n s / S i t e O f f i c e
Securi ty

S i t e Removal/Replacement
S o i l Treatment

Sit e Landscaping
S t a g i n g Area Restoration

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L COST

419,700 S

T O T A L A V A I L A B L E F U N D S

$
$
$
$
$
$
$S
$
S
S
S
S

4,519
1,695,822

82,573
68,471

2,200,469
899,398
414,967
368,228

5,734,447
21,134

220,072
6,386,354

113,646

$
$
$
$
SSS$$
5
$
S

-
--
-

(13,888)-
-
-

(13,888)
352

(542)
(14,078) B

A-

S
S
S$$SS$$
S

$
SS
S

$S$$S$
S$$
5$
S
$

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Accrued Costs

221,964
142,697
46,039

410,700

-
.
-
-
.
.
-

5,219,423
21,134

220,072
5,871,329

628,671

$
$
$
5

$
$
S
$
S
S
$
$
$
1
5
S

Current Month

-
-
-

-
-
.
-
.
.
-

(316,336)
552

(542)
(316,526)



2) A s p e n Park S o l v e n t s (N-0332)
F i n a n c i a l S u m m a r y

A / 0 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)

2) A s p e n Park S o l v e n t s (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbe s to s Proj Assessment (N-0428)
5) Lockwood S o l v e n t s (N-0386)
6) Libby Economic A n a l y s i s (N-0064)
7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant ( N 0 0 7 9 )
9) Asbe s to s S a m p l i n g / S i t e Asses sments (NO 1 3 1 )
T o t a l E P A F u n d s Author iz ed ( W A F S )
Costs Incurred
Description
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

ECC $
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST $
T O T A L A V A I L A B L E F U N D S $

$$$$$$$$$$

$$$$
$s
s$$
$

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Committed Costs

2,364
1,538

-
3,902

71,762
71,762

_
2,799

78,462
26,538

A

Current Month
$
$
$
$
$
J

$
$
$ - B

A-B

$
$
S
$
$
$
$
$
S$

$$$$
$;
$$$
$

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Accrued Costs

2,364
1,538

-
3,902

27,690
27,690

_

2,799
34^91
70,609

Current
$
$
$
$
$
S
$
1
$

Month
_
-
.
-

3,590
3,590

_

_

3,590



3) Counter-Terrorism Work Plan (N-0350)
Financ ia l Summary

A/O 1 0 / 3 1 / 0 0

Funds Authorized
1) S t o c k t o n Removal Act ion ( N - 0 3 2 9 )

2) Aspen Park Solvents (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood Solvent s (N-0386)
6) Libby Economic A n a l y s i s (N-0064)
7) Libby Asbes to s Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9 ) Asbestos S a m p l i n g / S i t e Asse s sment s ( N O 1 3 1 )

T o t a l E P A F u n d s Authorized
Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&.A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$$$$$$$$$$

$$$s
$I
$$s
s

P l a n n e d
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
C o m m i t t e d Cost s

802
513-

1,315
_

-

_

-

1,315
13,685

$
$
$
S
$
$
$
$
$

$
$

A $
$
$
$
$
$
$
$

Current M o n t h
$
$
$
X
$
J
5
$

- B $
A-B $

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Accrued Costs

802
513-

1,315
_

-

_
_

1,315
13,685

Current M o n t h
$
$
$
J

$
J
$
$
$



4) L i b b y A s b e s t o s Proj Asse s sment (N-0428)
F i n a n c i a l S u m m a r y

A/O 10/31/00

Funds Authorized
1) Stockton Removal Act i on ( N - 0 3 2 9 )

2) Aspen Park S o l v e n t s ( N - 0 3 3 2 )
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood S o l v e n t s ( N - 0 3 8 6 )
6) Libby Economic A n a l y s i s (N-0064)
7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9 ) Asbes to s S a m p l i n g / S i t e Asses sments ( N 0 1 3 I )

T o t a l EPA F u n d s A u t h o r i z e d $
Costs Incurred

D e s c r i p t i o n
Volpe Engineering/Proj. Mgml.:

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e Travel

Subtotal-Volpe Engineering
Contracts:

COM Federal Programs $
Concensus Assoc
Birk Construction

Marcor
Southwes t I m a g i n g

S t J o h n s H o s p i t a l
Kootenai Surveryors
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST $
T O T A L A V A I L A B L E F U N D S $

Planned
S 6,500,000
$ 105,000
$ 15,000
S 3,000,000
$ 40,000
$ 5,000
$ 500,000
S 5,493,000
$ 20,000
S 15,678,000

C u m u l a t i v e
C o m m i t t e d Costs

S$
$
$j

$
$
$
$
$
$
$
S

$
S

170,870
111,738

5,920
45,148

333,675
1,857,124

2,325
98,197
14,498
15,000
2,500
4,915

1,994,559
125,680

75,599
2,529,513

470,487

A

Current M o n t h
$
$
S
$
$
$
$
$
$S$S
5

S

18,810
12,791-
5,825

37,426
97,705
.
.
-
-
-
.

97,705
15,977

4,426
155,534 B

A-B

P l a n n e d
S 6,500,000
S 105,000
S 15,000
S 3,000,000
S 40,000
S 5,000
S 500,000
$ 5,493,000
$ 20,000
S 15,678,000

C u m u l a t i v e
Accrued Cos t s

$
$
$
$
5
S
S
S$$$$
S

$
S

170,870
111,738

5,920
42,730

331,257
966,558

2,325
98,197
14,377
15,000
2,500
4,915

1,103,872
102,030

71,315
1,608,474
1,391,526

Current M o n t h
SSS$
S
$
$S
S$S$$

S

18,810
12,791-
3,407

35,008
66,625
.
.
.
-
-
.

66,625
3,827

142
105,602



5) Lockwood Solvent s (N-0386)
Financ ia l Summary

A/O 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)

2) Aspen Park Solvent s (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbes to s Proj Assessment (N-0428)
5) Lockwood S o l v e n t s (N-0386)
6) Libby Economic A n a l y s i s (N-0064)
7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9) Asbestos S a m p l i n g / S i t e Assessments (NO 1 3 1 )

T o t a l EPA F u n d s Authorized $
Costs Incurred
Descript ion
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

C u l l i g a n Water
Pioneer Water

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST $
T O T A L A V A I L A B L E F U N D S $

$$$$$$$$$$

$$$
5
$$
5
5
S
$
$

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
C o m m i t t e d Costs

1,654
1,076

-
2,730
6,888
6,320

13,208
27

492
16,458
23,542

$
$
$
5
$
$
S
$
Ss

$s$$
A $

$
$
$
$
S

Current M o n t h
$
$
$
5
$
$
S
S
$

- B S
A-B $

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Accrued Costs

1,654
1,076

-
2,730
2,073
6,320
8,393

27
492

11,643
28,357

$
S
$
S
$$$
5
5
$

Current Month
.
-
-
-

(4,815)
-

(4*15)
_

-

(4,815)



6) Libby Economic A n a l y s i s (N-0064)
Financial Summary

A/O 10/31/00

Funds Authorized
1) Stockton Removal Action (N-0329)

2) Aspen Park Solvent s (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood Solven t s (N-0386)
6) Libby Economic Analy s i s (N-0064)
7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9 ) Asbe s to s S a m p l i n g / S i t e Assessments ( N O 1 3 1 )

T o t a l E P A F u n d s Author i z ed
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

Subtotal-Contracts

TOTAL COST $
T O T A L A V A I L A B L E F U N D S $

s$s$$s$s$s

$$$
5
$
5
S
S
S
$

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Commit t ed Costs

1,943
1,264-
3,207

^

-
_

'
3,207
1,793

$
$
$
S
$
5
$
S
$

$s$$$
A $

$
$
$
S

Current M o n t h
$
$
$
5
$
J
Jj

- B $
A-B $

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Accrued Costs

1,943
1,264

•
3,207

_

-
_

.

3,207
1,793

Current M o n t h
$
$
$
S
$
i
J
S$



7) Libby Asbes to s Proj - Export P l a n t (N-0423)
F i n a n c i a l S u m m a r y

A/O 10/31/00

Funds Authorized
1) Stock ton Removal Act ion (N-0329)
2) Aspen Park S o l v e n t s (N-0332)
3) Counter-Terrorism Work Plan (N-0350)
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood S o l v e n t s (N-0386)
6) Libby Economic A n a l y s i s (N-0064)

Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe C&A (3.9% of Contracts)

129)
N-0350)
t (N-0428)
»64)
P l a n t (N-0423)

; Plant (N0079)
n e n t s ( N 0 1 3 1 )
"otal EPA F u n d s A u t h o r i z e d

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

COM
Subtotal-Contracts

f

T O T A L COST
> T A L A V A I L A B L E F U N D S

$
$
$
$
$
$
$
$
S
$

$$$
5
$
5
$
S
$
$

P l a n n e d
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Commit t ed Costs

4,219
2,778
1,260
8,257

312,687
312,687

_

11,069
332,013
167,987

$
$
$
5
$
$
$
S
$

$$$$$$
A S

$
$
S

Current M o n t h
1,090 $

741 $
1,260 $
3,090 $

$
J
J
5

3,090 B S
A-B $

P l a n n e d
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Accrued Costs

4,219
2,778

-
6,997

74,819
74,819

„

11,069
92,885

407,115

$
$
$
5
$
5
S
I
S

Current M o n t h
1,090

741
-

1,830
17,329
17J29

—

.

19,159



8) IJbby Asbe s t o s P r o j - S c r e e n i n g P l a n t ( N 0 0 7 9 )
F i n a n c i a l S u m m a r y

A/0 10/31/00

Funds Authorized
1) Slo ck t on Removal Action (N-0329)

2) Aspen Park S o l v e n t s (N-0332)
3) Counter-Terrorism Work Plan ( N - 0 3 5 0 )
4) Libby Asbestos Proj Assessment (N-0428)
5) Lockwood Solvent s (N-0386)
6) Libby Economic A n a l y s i s (N-0064)
7) Libby Asbestos Proj - Export Plant (N-0423)
8) Libby Asbestos Proj - Screening Plant (N0079)
9 ) Asbestos S a m p l i n g / S i t e Assessments ( N O I 3 1 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs incurred
Descript ion
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e Travel

Subtotal-Volpe Engineering
Marcor

Fill/Topsoil - Birk
Fill/Topsoil - Ward

Trucking (not awarded yet)
Crookshank

Parker Relocation
A p e x

Argus
COM

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

$
SS$$$$
S
S$

P l a n n e d
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Commit t ed Cos t s

TOTAL COST $
T O T A L A V A I L A B L E F U N D S S

4,063,732 $
1,429,268

Current M o n t h
$S$S
S
$$$$
S$$$
5
$
$

60,203
39,554

7,383
20,095

127,236
2,394,167

106,500
91,100.
24,200

2,081
46,277

1,122,912
3,796,222

3,600
136,675

SS$
S
5
S$
SS$SS$S
S
$
$

12,934
8,795
5,944
6,222

33,894
30,000

106,500
91,100.

8,985.
-

19,098
263,953
519,636

2,007
20,576

576,113 B
A-B

$$$$
S$$
S$
S

P l a n n e d
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Accrued Cos t s Current M o n t h

$SSS$
$$SS
$$$$$
$
S
$
S

60,203
39,554

2,933
16,023

118,713
1,352,348-

-
-

11,275
2,081
8,819

371,025
1,745,547

1,600
117,201

1,983,061
3,509,939

S
$S
SJ
S
S
SS
$$$
SJ
S$
S

12,934
8,795
1,493
2,150

25,372
424,041-

-
-

( 1 2 , 9 2 5 )-
(18,360)
221,163
613,919

7
1,102

640,400



9 ) Asbes to s S a m p l i n g / S i t e Asses sments ( N 0 1 3 1 )
F i n a n c i a l Summary

A/O 10/31/00

Funds Authorized
1) Stock ton Removal A c t i o n ( N - 0 3 2 9 )
2) A s p e n Park S o l v e n t s ( N - 0 3 3 2 )
3) Counter-Terrorism Work Plan ( N - 0 3 5 0 )
4) Libby Asbes to s Proj Asses sment ( N - 0 4 2 8 )
5) Lockwood S o l v e n t s (N-0386)
6) Libby Economic A n a l y s i s (N-0064)
7) Libby Asbe s t o s Proj - Export Plant (N-0423)
8) Libby Asbes to s Proj - Screening Plant ( N 0 0 7 9 )
9 ) Asbe s t o s S a m p l i n g / S i t e Assessments ( N 0 1 3 1 )

T o t a l EPA F u n d s Author ized $
Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&.A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e Travel $
Subtotal-Volpe Engineering

Subtotal-Contracts

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$$$$$$$$$$

$$$
S
$
5
5
5
$
$

Planned
6,500,000

105,000
15,000

3,000,000
40,000

5,000
500,000

5,493,000
20,000

15,678,000

C u m u l a t i v e
Commit t ed Costs

.
-
-
-
_

-
2,200

85
2,285

17,715

$
S
$
J
$
S
$
S$

Planned
$ 6,500,000
$ 105,000
$ 15,000
$ 3,000,000
$ 40,000
$ 5,000
$ 500,000
$ 5,493,000

A S 20,000
S 15,678,000

C u m u l a t i v e
Current M o n t h Accrued Cost s

$
$
$
S
$
5

2,000 $ 200
7S • $ 7

2,078 B S 207
A-B $ 19,793

$
$
$
5
$
5
X
$
S

Current M o n t h
_
-
-
-
_

-
.
.
-


